
 

Citizen Speak Protocol: 
Residents seeking to participate in Citizen Speak should email pbc@wellesleyma.gov with “Citizen Speak Request” 
in the subject line prior to the meeting to receive a Zoom meeting link or a call-in phone number. Citizens wishing to 
participate should then join remotely at the beginning of the meeting and await the announcement of their name 
to speak. Each speaker’s comments shall not exceed three minutes, unless otherwise determined by the acting Chair. 

 

 Town of Wellesley 
PERMANENT BUILDING COMMITTEE 

April 23, 2026 
7:30 PM Remote Zoom Meeting 

888 Worcester Street 

Office Suite 370 

Wellesley, MA 02482 

Telephone: (781) 489-4291 

Email: pbc@wellesleyma.gov 

 MEETING AGENDA 
This meeting will be conducted via remote participation in accordance with the Massachusetts 
Open Meeting Law, and broadcast live on local cable TV Comcast channel 9 / Verizon channel 39. 
Times listed are approximate; agenda items may be taken out of order at the discretion of the Chair. 

7:30 PM Citizen Speak 

7:35 PM Hardy & Hunnewell School Solar Project 
• Project Update 
• SMMA Contract Amendment discussion 

7:40 PM Hardy School 
• Project Update 
• Review and approve Requisition for Payment 

7:45 PM Warren Building HVAC 
• Project Update 
• Review and approve Change Order 
• Review and approve Requisition for Payment 

7:50 PM DPW RDF Administration Building 
• Project Update 
• Review and approve Requisition for Payment 

7:55 PM Town Hall Interior Renovation 
• Project update 
• Review and approve Change Order 

8:00 PM New Business 
• PBC on DPW Campus Feasibility Study Selection Committee 

8:05 PM PBC Administrative Business 
• Approval of Minutes 
• Approval of Invoices 
• Upcoming Meetings 

 

PERMANENT BUILDING COMMITTEE (PBC) 
Michael Tauer, Chair 
Thomas Goemaat, Vice Chair 
Matt King 
Suzanne Littlefield 
Jose Soliva 

FACILITIES MANAGEMENT DEPARTMENT (FMD) 
Joseph McDonough, FMD Director 

Stephen D. Gagosian, Design & Construction Manager 
Richard H. Elliott, Project Manager 
Glenn D. Remick, Project Manager 

 


